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Statement of Purpose

The purpose of the Installation Action Plan is to outline the total multi-year restoration program for an instal-
lation. The plan will define Installation Restoration Program requirements and propose a comprehensive
approach and associated costs to conduct future investigations and remedial actions at each Installation
Restoration Program site at the installation.

In an effort to coordinate planning information between the Installation Restoration Program manager major
army commands, installations, executing agencies, regulatory agencies, and the public, an Installation
Action Plan has been completed for Gerstle River. The Installation Action Plan is used to track require-
ments, schedules, and budgets for all major Army installation restoration programs.

All site-specific funding and schedule information has been prepared according to projected overall Army
funding levels and is therefore subject to change. Gerstle River Test Site is expected to be RIP in FY06.

Contributors to this Installation Action Plan:

Alaska Department of Environmental Conservation

Engineering & Environment, Inc.

U.S. Army Environment Center

U.S. Army Garrison, Alaska

U.S. Environmental Protection Agency
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AEDB-R
ADC
ADEC
ATC/DTC
bgs
BLM
CERCLA
CLOSES
CTC
Ccw
CWM

cy

DoD
DSERTS
EPA
ERA

FS

ft

FUDS
FY

GA

GB
GRTS
HD

IAP

IRA

IRP

K

LTM
MMRP
NE

NFA
NPDES
PA

PBC
POM
PP

PY

RA

RAO
RA(O)
RAB

RC
RCRA
RD

REM

RI

RIP
ROD
RRSE

Army Environmental Database - Restoration
Alaska Defense Command

Alaska Department of Environmental Conservation

Arctic Test Center and Desert Test Center
below ground surface
Bureau of Land Management

Acronyms & Abbreviations

Comprehensive Environmental Response Compensation and Liability Act (1980)

Cleanup Operations and Site Exit Strategy
Cost-to-Complete

Chemical Warfare

Chemical Warfare Material

cubic yards

Department of Defense

Defense Site Environmental Restoration Tracking System (now called AEDB-R)

(United States) Environmental Protection Agency

Environmental Restoration, Army (formally called DERA)

Feasibility Study

foot

Formerly Used Defense Sites

Fiscal Year

type of chemical agent

Sarin Nerve Agent

Gerstle River Test Site

type of chemical agent

Installation Action Plan

Interim Remedial Action

Installation Restoration Program
$1,000

Long-Term Monitoring

Military Munitions Response Program
Not Evaluated

No Further Action

National Pollutant Discharge Elimination System
Preliminary Assessment
Performance Based Contracting
Program Objective Memorandum (budget)
Proposed Plan

prior year

Remedial Action

Remedial Action Objectives
Remedial Action - Operation
Restoration Advisory Board
Response Complete

Resource Conservation and Recovery Act
Remedial Design

Removal

Remedial Investigation

Remedy in Place

Record of Decision

Relative Risk Site Evaluation
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Acronyms & Abbreviations

SI Site Inspection

TAPP Technical Assistance for Public Participation

USACE United States Army Corps of Engineers

USACHPPM United States Army Center for Health Promotion and Preventive Medicine (formerly called
USAEHA)

USAEC United States Army Environmental Center (formerly called USATHMA)

USAEHA United States Army Environmental Hygiene Agency (now called USACHPPM)
USAG-AK United States Army Garrison, Alaska

USARAK United States Army, Alaska

USARPAC United States Army, Pacific Command

USATHMA  United States Army Toxic and Hazardous Material Agency (now called USAEC)
UST Underground Storage Tank

Uxo Unexploded Ordance

VX Nerve Agent
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STATUS:

# OF AEDB-R SITES:
ACTIVE AEDB-R SITES:
RESPONSE COMPLETE:
MMRP SITES:

DIFFERENT SITE TYPES:

CONTAMINANTS OF
CONCERN:

MEDIA OF CONCERN:

COMPLETED REM/IRA/RA:

CURRENT IRP PHASES:

PROJECTED IRP PHASES:

IDENTIFIED POSSIBLE REM/
IRA/RA:

DURATION:

The Gerstle River Test Site is an active training area near Ft Greely. This
site was historically used as a test site for military testing of cold weather
clothing and equipment, chemical and biological warfare. In 1970, the
Gerstle River Expansion Area (GRTS-002), a FUDS site, was turned over to
the state of Alaska in 1970.

5

1 - receiving funding
4 sites

0

1 Chemical Disposal Area 2 Landfills

1 Spill Site Area 1 Unexploded Munitions/ Ordnance
Chemical agents: GB, VX, HD, GA Decontamination agents
Chlorinated compounds DS2

Associated ordnance residue Petroleum/OQils/Lubricants

Soil, Groundwater

REM-FY94 UST removal at Gerstle River Test Site (GRTS-001)

RI/FS at 1 site

RI/FS and LTM at 1 site

None

Year of IRP Inception 1988
Year of RA Completion 2006
Year of IRP Completion 2034

Gerstle River - Installation Action Plan
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IRP EXECUTING
AGENCIES:

REGULATORY
PARTICIPATION:

REGULATORY
STATUS:

MAJOR CHANGES TO IAP
FROM PREVIOUS YEAR:

Installation Information

IRP Executor: U.S. Army Garrison, Alaska, Public Works Environmental
Department

Federal: U.S. Environmental Protection Agency, Region X.
State: Alaska Department of Environmental Conservation, Southern
Region

None

Historical research of documents and photos continues. This research
will allow the Army to focus on areas of concern without expending funds
to investigate the entire site.
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Installation Description

The Gerstle River Test Site has been a part of the U.S. Army operations since acquisition under Public Land
Order 910 on August 7, 1953. This site was used by Dugway Proving Ground for chemical and high-explosive
testing until 1962. Surveillance testing of chemical munitions was conducted in the area between 1962-1967
by the Arctic Test Center. During a period of 1954 to 1962, the Chemical Corps conducted various tests for
chemical and biological agents.

Several major clean-up operations have occurred. In 1968, over 200 chemical projectiles were removed from
Blueberry Lake. In August of 1970, the Arctic Test Center and Desert Test Center (ATC/DTC) conducted
“Clean-up Alaska.” This operation included excavation of at least 8 disposal trenches. Materials excavated
included: CWM residue and contaminated soils, 5 and 55 gallon drums of decontamination agent, and soil
wastes and construction debris. This material was placed into two disposal trenches on the active test site. In
1971, all known waste was dug up and relocated to the Blueberry Lake Pit. Since 1979, the Gerstle River Test
Site has been maintained in a caretaker status.

A RAB was formed in September 1996, to cover both the active Installation Restoration Program portion of
Gerstle River Test Site, and the Gerstle River Expansion Area, which is covered by the Formerly Used Defense
Site program. Membership included representatives of local government, business and the community. The
RAB has patrticipated in reviewing plans and technical documents, provided advice on the scope of studies
planned for the Expansion Area.

Community concerns and views are recorded as part of the Gerstle River FUDS RAB. In addition, meetings
have occurred between local tribes and stakeholders in the immediate area to present information and listen to
concerns on this site.
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Contamination Assessment

Gerstle River Test Site is a 20,000 acre area located approximately 20 miles, southeast of Delta Junction and Fort
Greely, Alaska. This site is comprised of one building that housed a laboratory, dining facilities, and quarters for
personnel on the site. Gerstle River Test Site is currently used by U.S. Army, Alaska as a training area.

Testing activities were performed in the area since the mid 1950s. Records describing test activities com-
pleted between 1954 and 1962 have been moved to Fort Greely. Some documents are considered classified
material and are not available for public use. Unclassified information indicates that the U.S. Army performed
surveillance of chemical agent and high explosive munitions testing during that time period. In 1962, the U.S.
Army reorganized, and the Arctic Test Board, under the U.S. Army Test and Evaluation Command, was estab-
lished at Fort Greely. The purpose of the Test Board was to assist in performing test activities requiring arctic
environments.

From December 1962 through September 1967, the following tests were conducted:

- Static detonation of various munitions (mines, bomblets, rockets, and projectiles) releasing nerve agents GB
and VX to the environment

- Dynamic firing of projectiles with release of nerve agents GB and VX to the environment
- Dynamic release of biological simulates BG-1 and BG-2 from aircraft

In June 1972, the lease of 64,829 acres expired, and the property was turned over to the state of Alaska. This
property is known as The Gerstle River Expansion Area and is managed under the FUDS program. Prior to
the termination of the lease, a number of environmental cleanup operations were performed at the Expansion
Area and Test Site, with “Operation Clean-up Alaska” being the lastin 1970. Material recovered from the
Expansion Area during these cleanup operations was deposited in disposal trenches on the active test site.

In 1969, chemical weapons being stored on Blueberry Lake awaiting disposal fell through the ice when it
melted in the spring. The lake was drained, and all munitions were recovered. These munitions were demilita-
rized, the remains were placed in two trenches east of Blueberry Lake. Tests in the area of the pits have not
detected any contaminants in soils or groundwater. In 1993, a site inspection (PA/SI) was performed and the
results were sent to the EPA for ranking. Based on the site inspection report, the EPA ranked the site as
needing no further action.

Gerstle River - Installation Action Plan
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Previous Studies

Title

AUTHOR

DATE

1 |Report of Foundation and Materials Investigation, Gerstle River, TD-|U.S. ACE, Alaska District|Jul-59
2
2 |Exploration and Testing of Subsurface Soils, Gerstle River U.S. ACE, Alaska District|Mar-66
Radioactive Waste Disposal Site
3 [Installation Assessment of the Gerstle River Test Site, Report 105, [U.S. Army Toxic and Dec-76
Volume | Hazardous Materials
Agency
4 |Gerstle River Test Site Monitoring Plan U.S. Army Cold Regions [Nov-86
Test Center
5 |Analytical Results for Gerstle River Test Site Samples, Prepared for |Century Testing Dec-86
NPD Materials Laboratory Laboratories, Inc.
6 |Update of the Initial Installation Assessment of the Gerstle River Environmental Science [Mar-88
Test Site, AK, Contract No. DAA15-85-D-0017 Task 0007/0010, and Engineering, Inc.
Prepared for U.S. Army 6th Infantry Division (Light) and U.S. Army
Garrison-Alaska Ft Richardson, and U.S. Army Toxic and
Hazardous Materials Agency
7 |Site Screening Inspection Report for Gerstle River Test Site, Alaska,|Environmental Science |Jan-93
Contract No. DAA15-85-D-0017 Task 012, Prepared for U.S. Army |and Engineering, Inc.
Toxic and Hazardous Materials Agency
8 |Archives Search, Conclusions and Recommendations, Gerstle River|U.S. ACE, St. Louis Jun-94
Expansion Area, Big Delta, Site Nos. F10AK098400 District
9 |Gerstle River Expansion Area, Public Meeting & Residential Dames & Moore Sep-94
Interview Report, Contract No. F10AK098404
10 |Underground Storage Tank Removal, Site Assessment, and Brown and Root, Service|Sep-94
Recommendations Contractor
11 |Site Characterization Operation Gerstle River Expansion Area Final |Human Factors Oct-94
Report, Contract No. DACA88-94-P-1293 Applications, Inc.
Explosive Ordnance
Disposal Division
12 ([Initial Project Management Plan (IPMP) for Ordnance and Explosive |U.S. Army Corps of Feb-95
Waste (OEW) at Gerstle River Expansion Area and Test Site, Engineers, Huntsville
Project No. F10AK098404 Division
13 |Final 1995 Non-Intrusive Work and Safety Plan; Site Investigation |Dames & Moore Jun-95
for OEW and CWM Gerstle River Expansion Area and Test Site,
Contract No. DACA87-92-D-0021
14 11996 Intrusive Work and Safety Plan (Phase 2); Site Investigation |Dames & Moore Nov-95
for OEW and CWM Gerstle River Expansion Area and Test Site,
Draft Report Contract No. DACA87-92-D-0021
15 |Geophysical Target Analysis Report; Site Investigation for OEW Dames & Moore Dec-95
and CWM Gerstle River Expansion Area and Test Site, Draft Report
Contract No. DACA87-92-D-0021
16 [Project Manager Non-Stockpile Chemical Material, Gerstle River U.S. Army, Program Apr-96
Expansion Area, Interim Holding Facility Plan Manager for Chemical
Demilitarization
17 11996 Intrusive Work and Safety Submission (Phase 2), Site Dames & Moore Jun-96
Investigation for OE and RCWM, Gerstle River Expansion Area and
Test Site, Contract No. DACA87-92-D-0021
18 |Update of the Initial Installation Assessment of Gerstle River USATHAMA Mar-98
19 |Final Records Review Memorandum For The Gerstle River June-98
Expansion Area, Big Delta, AK
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GRTS-01

GERSTLE RIVER TEST SITE

SITE DESCRIPTION

The Gerstle River Test Site, encompassing approximately 20,800
acres, has been part of U.S. Army operations since its acquisition
under Public Land Order 910 on August 7, 1953. Although testing
activities have been performed in the area since the mid-1950s,
accurate records are not available until the early 1960s. Weapons
tests were actively conducted in this area from December 1962
through September 1967. Weapons testing during this period in-
cluded static detonation of various munitions releasing nerve agents
VX and Sarin (GB) to the atmosphere, dynamic firing of projectiles
with release of GB and VX to the atmosphere, and dynamic release of
biological simulants BG-1 and BG-2 from aircraft. All tests using
chemical agents and biological simulants at the GRTS were sus-
pended in 1967 and have not been resumed. This site is considered
an active training range and will be used in the future.

Four major clean-up efforts have been conducted since 1967; the last
cleanup effort was “Operation Cleanup Alaska,” carried out in 1970.

STATUS

RRSE RATING: Low
CONTAMINANTS OF CONCERN:
UXO, Contaminated Debris, CW
MEDIA OF CONCERN:

Soil, Groundwater
COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE:

RI/FS

FUTURE IRP PHASE:

RI/FS, LTM

During this effort, chemical munitions were removed from Blueberry Lake, decontaminated, detonated and the
scrap metal was buried; debris from test grids on leased land was removed to disposal pits on Test Site

property.

In 1987, a site investigation was conducted by USATHAMA. Samples were collected at locations coordinated
and selected with the approval of EPA and the Alaska DEC. Samples were collected from surface soil, sedi-
ments, surface water from streams, and one groundwater well located at the Command Post. The samples
collected were analyzed for the presence of chemical agents; the results did not indicate the presence of

contamination.

In the 1990s, an extensive geophysical investigation was completed to identify the locations of burial pits at

Blueberry Lake.

NOTE: There is a separate area known as the Gerstle River Expansion Area (~97,000 acres) that is being

addressed under the Formerly Used Defense Sites (FUDS) Program.

In FY04, a historical data search began and some warning signs were placed around the site. A Gerstle River
Task Force (EPA, ADEC, USACE, USAG-AK) was formed in FY04 and meets quarterly. Institutional Controls
have been put into place to indicate the aras of concern and the aras of no digging.

PROPOSED PLAN

The historical data search will be completed. Additional warning signs may be placed if needed. If historical

data shows a need, groundwater wells may be installed and monitored.

Gerstle River - Installation Action Plan
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GRTS-02

EXPANDED GERSTLE RIVER TEST SITE

SITE DESCRIPTION

GRTS-002 was leased to the Department of Defense (DoD) by the
state of Alaska and the Bureau of Land Management (BLM) in the
1960s. Prior to the leasing, the area was an undeveloped wilderness
area. From 1962 to 1967, GRTS-002 was used for chemical agent
placement and dispersion experiments. The area is now used for
subsistence and recreational activities.

Response at this site is considered complete and no further remedial
action is planned. This area is now part of the Formerly Used De-
fense Site (FUDS) program.

STATUS

RRSE RATING: NE
CONTAMINANTS OF CONCERN:
Chemical Agents

MEDIA OF CONCERN:

Soil, Groundwater

COMPLETED IRP PHASE:
PA/SI, RI

CURRENT IRP PHASE:
RC-1995

GRTS-03

BLUEBERRY LAKE ACCIDENTAL SPILL

SITE DESCRIPTION

Scrap debris and decontaminated materials were placed in two burial
pits. Live munitions were removed from GRTS-003 and decontami-
nated and buried.

Response at this site is considered complete and no further remedial
action is planned. This site has been conbined into GRTS-001.

STATUS

RRSE RATING: NE
CONTAMINANTS OF CONCERN:
Chemical Agents

MEDIA OF CONCERN:

Soil, Groundwater

COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE:
RC-1995

Gerstle River - Installation Action Plan
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GRTS-04

DISPOSAL PIT NW OF CHEMICAL TEST FACILITY

SITE DESCRIPTION

Two grids were used until 1967 for chemical munitions testing and
disposal.

Response at this site is considered complete and no further remedial
action is planned. This site has been combined into GRTS-001.

STATUS

RRSE RATING: NE
CONTAMINANTS OF CONCERN:
Scrap Metal

MEDIA OF CONCERN:

Soil, Groundwater

COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE:
RC-1995

GRTS-05

DISPOSAL PIT E OF BLUEBERRY LK

SITE DESCRIPTION

The two known disposal sites located near Blueberry Lake are part of
GRTS-001. All material during “Operation Cleanup Alaska” were
moved to this site.

No action is needed at this site. This site has been combined into
GRTS-001.

STATUS

RRSE RATING: Low
CONTAMINANTS OF CONCERN:
None

MEDIA OF CONCERN:

None

COMPLETED IRP PHASE:

PA/SI

CURRENT IRP PHASE:
RC-1992

Gerstle River - Installation Action Plan
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PAST MILESTONES

PA Initiation (GRTS-01, 002, 003, 004 & 005) Jun 1975
PA Completion (GRTS-01, 002, 003, 004 & 005) Dec 1976
Year of IRP Inception 1988

Sl Initiation (GRTS00, 002, 003, 004 & 005) Jun 1992
S| Completion (GRTS-01, 002, 003, 004 & 005)  Oct 1992
REM Initation, UST (GRTS-01) Jul 1994
REM Completion, UST (GRTS-01) Sep 1994
Rl Initiation (GRTS-01 & 002) Nov 1994
Rl Completion (GRTS-002) Oct 1995
RD Initiation (GRTS-002) Oct 1995
Rl Completion(GRTS-01) Oct 1995
RA Initiation (GRTS-002) Oct 1996
RD Completion (GRTS-002) Oct 1996

FUTURE MILESTONES

Rl Completion (GRTS-01) 2006
Projected completion date of all RA: 2006
Projected completion date of all IRP 2034

NO FURTHER ACTION

GRST-002, Expanded Gerstle River Test Site
GRST-003, Blueberry Lake Accidental Spill
GRST-004, Disposal Pit NW of Chemical Test Facility
GRST-005, Disposal Pit E of Blueberry Lake

Schedule

Gerstle River - Installation Action Plan
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AEDB-R #
GRTS-001

Gerstle River Test Site IRP Schedule

(Based on current funding constraints)

TITLE
Gerstle River Test Site

PHASE
RI/FS

FYO05

FYO06

FYO7 FYO08 FYO09 FY10+

LTM

Gerstle River Test Site - Installation Action Plan
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Remediation Activities

COMPLETED REM/IRA/ GRTS-001, Removal of USTs at Gerstle River Test Site command post,
RA: (FY 94)

CURRENT REM/IRA/RA: None completed with IRP Funds

FUTURE REM/IRA/RA: None

Gerstle River - Installation Action Plan
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Community Involvement

RESTORATION ADVISORY BOARD (RAB) STATUS

The Army formed a RAB for Gerstle in 1996, with FUDS to combine the Gerstle River Test Site and the FUDS
Gerstle River Area. Because the Army was not conducting any work at Gerstle besides a UXO removal, once
that work was completed, the Army’s role in the RAB was deemed not required at that time.

In 2003, when the Army began the historical research the test site, the Army again rejoined the existing RAB.
We are currently cochairing the RAB with FUDS. The FUDS sites are expected to gain closure in 2004, at
which time, the Army will be the sole chair of the RAB.
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